

SCHEDULE

PHASE I--1/101 until 60 day In-Orbit-Checkout (now ≥ 22 mo)

Appears that there may be a further slip

Currently: 22mo+24mo+12mo = 58 mo

FY1-2+FY3-4+FY5

SCHEDULED REVIEWS (as of Jan 2001)

STAGE 1 REVIEWS (~1/2 DAY PER LST)

- 1) Observing Strategy Review—week of Sept. 4-7, 2001

Prior to AOR submission deadline. Will review:

- i) response to allocated resources, consistency w/
goals of approved project.
- ii) robustness of revised project
- iii) utility of datasets for enabling science
- iv) progress in completing AORs

- 2) Data Plan Review—Mar. 2002

Focus on all aspects of data processing,
Product development, and
Schedule of deliverables

STAGE 2 REVIEWS

- 1) Validation Review (~1/2 year after launch)

Will re-evaluate:

observing strategy based on early data provided by
SSC. We should get ~1% of data within 3 mo of
launch and additional data within 6 mo of launch
post-pipeline data processing—software and progress
toward intermediate data product delivery

- 2) Final Data Product Review (end of Stage 2)

Delivery of final data products & explanatory
documentation verified & archived by SSC
Delivery of post-pipeline data processing/analysis
software tools (if promised or deemed to be of use to
the community by SSC)

GO SCHEDULE (as of Jan. 2001)

May 2002—Cycle 1 GO Call for Proposals (CP)

Nov. 2002—Cycle 1 GO proposals due

Feb. 2002---Cycle 1 GO proposals selected

May 2003—Cycle 2 GO CP issued

Aug. 2003—Cycle 2 GO Proposals due

Nov. 2003—Cycle 2 GO proposals selected

Cycles 3, 4, & 5 follow dates of cycle 2 in successive years