

TASKS

PHASE I-PRE-LAUNCH PREP

	<u>Team</u>	<u>Completion Target</u>
Hardware definition	1	Feb. 2001
Initial Computer acquisition	1	Feb.-Mar. 2001
Installation & Config. of Database Software	1	Mar. 2001
Software to redo AORs & show areas surveyed	2	Mar. 2001
Survey Planning (initial AORs)	2	Mar.-Apr. 2001
Post Pipeline Software	6	Mar. 01-Mar. 02
Higher Level Data Analysis Tools	3	Jan. 01- Apr. 02
Data Analysis Tools	7	Jan. 01- Mar. 02
WEB Tools	4	
Portal		July-Dec. 2001
Image Viewer Tool		Sept. 01- Launch
Modeling Tool		Jan. 01-L+6 Mo

PHASE II-DATA ACQUISITION

Post Pipeline Processing	6
Data Analysis	7
Catalogs & web Management	8

PHASE III-SCIENCE PUBS.

Galactic Structure	9
Star Formation & Clusters	10
ISM	11
Serendipitous	12