







ID	Task Name	Duration	2001												2002												
			D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
94	Refine configuration	132 days																									
95	Database manipulations	56 days																									
96	PP/L-Database interaction	132 days																									
97	Automated PP/L-DB complete	121 days																									
98																											
99	Automation	413 days?																									
100	Install OPUS Pipeline	39 days?																									
101	Run DAOPHOT from OPUS	39 days?																									
102	Add PP/L tasks to OPUS as developed	316 days?																									
103	Post P/L automation	229 days																									
104	Database automation	132 days																									
105	System merging	65 days																									
106	Verify all automation	121 days																									

Project: SIRTf Stage1

Date: Thu 2/22/01

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline