

DEADLINES & KEY DATES

Mar. 14—EPOs (Education & Public Outreach) solicited via email to PIs
\$50K/yr for 5 yr=>\$8330/yr/program
≤3 page proposals. May use some for speakers bureau talks, Space Place, UitP, ?

Apr. 6—Revise observing Plans delivered to SSC
Resolve overlaps w/ GTOs & other LSTs
Descriptions of all targets or fields to be observed
Deliver via email to SIRTf HelpDesk

May 2—Revised Proposal/Cost Plan due (Multi-year)
Stage 1 budget is very constrained
18% of LS funds available for 38% of program duration
41% less obs. Time than requested
32% less funding than requested
Due to reduced budget, formulate a revised plan consistent with available resources & proposal goals.
Use areas of overlap & areas of common interest w/ ITs and other LSTs to minimize work and costs
Submit either as a revised proposal or an addendum
Cost Plan: Detailed 6 mo budget for all partners for 1 July-31 Dec. Guidelines will be provided by SSC.
Estimate budgets for subsequent calendar years
CY2002-10 mo stage 1 + 2 mo stage 2
CY2003-12 mo stage 2; CY2004 & 05

WE HAVE TO IDENTIFY THE IMPACT OF THE ABOVE
FUNDING PROFILE ASAP. HOW WILL IT ALTER OUR
PROGRAM?

May 9—Extended Abstract is Due

Will be published on-line for community consumption

Include: Science Goals

Data Sets

Data Products & Software Tools

Prelude to Pasadena AAS (3-7 June) Mtg

Want a dedicated oral/display session

Exhibit booth

May 16—EPO Proposals Due

Multi-year proposals & cost plans

Include intellectual linkage

Leverage into existing SIRTF EPO content & activities

See SIRTF EPO web site & talk to EPO manager

July 1—Second 6 mo contracts begin

Week of Sept. 4—Observing Strategy Review at SSC (~1/2 day)

Oct. 3—Deliver Completed AORs to SSC

Deliver electronically via SPOT (latest version)